

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

I& CAD Dept., - Investigation, Design and execution of Kaddam (Gudem Satyanarayana Swamy) Lift Irrigation Scheme including allied works Lifting of 3.00 TMC of water from SYP barrage to supplement tail end ayacut of 30,000 acres under Kaddem Narayana Reddy Project in Adilabad District – Submission of Extension of Time proposals up to 19.02.2012 – Accorded – Orders - –Issued.

IRRIGATION & CAD (PW.MAJ.IRR.VIII) DEPARTMENT

G.O.Rt No. 333

Dated: 02.06.2011

Read the following:

From the Chief Engineer (Projects), Irrigation, LMD Colony, Karimnagar, Lr. No. CE/Projects Irrigation/KRMR/T5/F40/869, dated.13.05.2011

ORDER:

In the reference read above, the Chief Engineer (Projects), Irrigation, LMD Colony, Karimnagar has requested the Government for approval to the extension of time up to 19.08.2012 for the “ Investigation, Design, and execution of Kaddam(Gudem Satyanarayana Swamy) Lift Irrigation Scheme including allied works – Lifting of 3.00 TMC of water from SYP barrage to supplement tail end ayacut of 30,000 acres under Kaddem Narayana Reddy Project in Adilabad District as recommended by the State Level Standing Committee at the earliest.

2. Government after careful examination of the proposal hereby grant extention of time up to 19.02.2012 for completion of the above work.
3. The Chief Engineer (Projects), Irrigation, LMD Colony, Karimnagar is requested to take necessary further action, accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,
SECRETARY TO GOVERNMENT

To

The Chief Engineer (Projects), Irrigation, LMD Colony, Karimnagar

Copy to:

P.S. to Hon'ble Minister (M (M&MI)

P.S. to Secretary, I & CAD Department

SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER